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Project	  Name	  
TTN	  Virtual	  Team	  
	  

Project	  Components	  
What	  are	  the	  major	  components	  required	  in	  order	  
to	  achieve	  the	  project	  result?	  
	  
•	  Facilitating	  other	  TTN	  teams	  
•	  Exploring	  asynchronous	  as	  well	  as	  
synchronous	  meetings	  
•	  Finish	  work	  on	  design	  patterns	  and	  apply	  
tools	  to	  them	  
•	  Creating	  more	  facilitators	  well-‐grounded	  in	  
ToP	  depth	  and	  comfortable	  in	  virtual	  
facilitation	  
•	  Document	  and	  share	  innovations	  
•	  Gathering	  experience,	  knowledge	  and	  
reflecting	  on	  learnings,	  through	  IAF	  and	  
other	  experiences	  
•	  Actively	  exploring	  and	  practicing	  virtually	  
	  

Project	  Result	  
What	  will	  be	  done	  as	  a	  result	  of	  this	  project?	  
	  
•	  IAF	  Presentation	  by	  Virtual	  Team	  in	  April	  
•	  Course	  about	  virtual	  facilitation	  in	  Jan	  2011	  
•	  Chart	  of	  ToP	  method	  requirements	  and	  
virtual	  tools	  that	  can	  do	  them	  
•	  Transferrable	  ability	  to	  use	  ToP	  methods	  in	  
facilitating	  virtually	  

Project	  Time	  Frame	  
When	  should	  the	  project	  end	  and	  start?	  
	  
•	  Start	  Jan	  2010	  
•	  End	  Jan	  2011	  
	  

Project	  Context	  
What	  are	  important	  information	  items	  the	  team	  
must	  know	  about	  this	  project?	  
	  
•	  Scope	  of	  project	  
•	  How	  to	  use	  Huddle	  
•	  That	  we	  use	  virtual	  tools	  in	  our	  meetings	  	  	  
•	  Stay	  open	  to	  changing	  tools	  &	  technology	  
•	  Small	  groups	  are	  given	  permission	  to	  do	  
most	  of	  the	  work	  
	  

Critical	  Success	  Factors	  
What	  must	  go	  right	  for	  this	  project	  to	  be	  a	  
success?	  
	  
•	  Commitment	  to	  do	  the	  work	  
•	  Lots	  of	  practice	  
•	  Take	  risks	  -‐	  embrace	  virtual	  opportunities	  

Possible	  Work	  Streams	  
What	  are	  possible	  work	  streams/sub-‐groups	  to	  
accomplish	  this	  work?	  
	  
•	  IAF	  Presentation	  
•	  TTN	  Training	  in	  2011	  
•	  Design	  patterns	  &	  tools	  
•	  Asynchronous	  Exploration	  (include	  
research	  for	  TTN	  communication)	  
•	  Opportunities	  for	  Virtual	  Practice	  

Limitations	  
Are	  there	  any	  limitations	  that	  will	  impact	  on	  the	  
project	  the	  project?	  
	  
•	  When	  people	  cannot	  do	  what	  they	  say	  
they	  will	  	  
•	  Limited	  ability	  to	  buy	  tools	  to	  experiment	  
with	  
•	  Client	  and	  work	  commitments	  

Work	  Plan	  Date	  
Identify	  the	  date	  of	  the	  work	  plan	  
	  
•	  IAF	  conference	  -‐-‐	  April	  22,	  2010	  
•	  Training	  TTN	  Jan	  2011	  (pre-‐conference)	  	  
•	  Chart	  of	  ToP	  method	  requirements	  and	  
tools	  
•	  Action	  Plans	  for	  sub-‐projects	  by	  March	  1	  
	  

	  


